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SANTA MARGARITA WATER DISTRICT ECA.SUMMARY
Attachment B.to Order No. R9-2011-0057

Enhanced Comgliarice Activity: Plano Forcemain Realignment Project

Santa Margarita Water District's Capital Replacement Program has been revised
to prioritize and accelerate the design and realignment of the portion of Plano

Forcemain that extends easterly from the Plano Lift Station to a point of
* connection (to the continuation of this existing force main) that is on the east snde:-
of Tijeras Creek.

The purpose of the realignment is to. provide an alternative to the Tijeras Creek
crossing portion of the forcemain and thus avoid confluence with the Creek in the.
event of forcemain failures.

The design phase will consider-two realignment alternatives:

Alternative #1: Route the new force main southwest from the Plano Lift
Station, across the Antonio Parkway Tijeras Creek Bridge, and then
extend it in a northeasterly direction on the east side of an existing public
park (baseball fields, skate park, and dog park), to a point of connection to
the existing 24" forcemain on the eastern side of Tijeras Creek. This new
alignment would add several thousand feet of length to the forcemain.

Alternative #2: Route the new force main southwest from the Plano Lift
Station, - but prior to crossing the Tijeras Bridge, extend it in a
southeasterly direction to a point of connection with the existing 24"
forcemain on the east side of Tieras Creek. The additional length
associated with this new ahgnment would be much less than for
Alternative #1 (less than 1,000 feet). This alternative assumes -a new
pedestrian bridge will be constructed -eastward from Antonio Parkway,
across Tijeras Creek. The new force main would then be installed across
the Creek by means of a:structural attachment to this new bndge
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SMWD Project Approach:

' Activity |

Description

Schedule
in Weeks

Budget

Preliminary

- | Design

Two parallel design efforts are
proposed; Alternative #1 will be
examined to determine the feasibility of
installing a forcemain in an empty cell in

the Antonio Bridge or hanging a pipeline

on the exterior of the bridge. The
analysis will include a review of the
hydraulics to determine the minimum
forcemain size. Alternative #2 will
consider the feasibility of constructing a
pedestrian bridge over Tijeras Creek
with the forcemain attached to the
bridge. Result-will be selection of'a
preferred project.

6to12

$ 50,000

Prepare a
Request for

Proposal (RFP)

Based on the accepted preliminary
design, the District will draft a RFP and
select an engineering firm-for final
design.

$ 5,000

Final Design

Consultant will prepare plans-and
specifications, develop CEQA
documents, provide permitting
assistance, provide bidding assistance
and construction support for the
selected alternative. "

16.t0 24

$ 200,000

| Bidding |

District will prepare bid documents for

_construction of the project.

8

$ 5,000

Construction .

Construction of the project, inéluding

| installation of the selected alignment,

testing, and connection to the existing
forcemain.

24 to 52

$ 1,300,000

Total

60 to 92

$ 1,660,000

Subject to the California Environmental Quality Act'and SMWD Board action,
work will start immediately and, subject to unforeseeable/uncontrollable delays:
will be completed within two years based on the above schedule:




